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News Updates  
 Westinghouse submitted DCD Revision 19, which should allow the NRC to continue with the final design approval of the AP1000 later 

this year, although no schedule has yet been announced.  

 The Nuclear Regulatory Commission completed its Final Environmental Impact Statement for the proposed South Texas Project Units 3 
and 4, Comanche Peak Units 3 and 4, Virgil C. Summer Units 2 and 3, and Calvert Cliffs Unit 3 and concluded that there are no 
environmental impacts that would preclude issuing Combined Licenses for construction and operation of the plants. 

 Toshiba and Babcock & Wilcox have agreed to extend the deadline for USEC to secure a conditional approval for a loan guarantee with 
the Department of Energy until mid-August. 

 TVA has received a fuel handling license for Watts Bar 2 and expects to begin loading during the summer of 2012. 
 Ur-Energy has obtained the Supplemental Environmental Impact Statement for its Lost Creek in situ Uranium recovery project. The 

NRC is also completing the Safety Evaluation Report, which it anticipates to release with the final license.   
 

Combined Construction and Operating License (COL) 

Summary:  Eighteen COL applications have been docketed, twelve of which (totaling 20 nuclear reactors) remain under active NRC review.  
NRC suspended review of five applications due to changes in technology or economic considerations; one additional application was 
withdrawn and resubmitted as an ESP.  The Reference COL (R-COL) application has been submitted for five reactor designs (ESBWR R-
COL was transferred to Fermi since North Anna changed to the US-APWR); the 12 subsequent COLs (S-COLs) will incorporate the 
corresponding R-COL application by reference, noting any site-specific departures. No COLs have been issued to date. 
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Southern Nuclear Vogtle  GA AP1000 1 2 3/31/08 5/30/08 Ph. 6 Completed 

SCE&G V.C. Summer SC AP1000 2 3/27/08 7/31/08 Ph. D Completed 

STP Nuclear Operating Co. South Texas Project TX ABWR 1 2 9/07 11/29/07 Ph. 2 Completed 

Luminant (TXU) Comanche Peak TX US-APWR 1 2 9/19/08 12/2/08 Ph. 2 Completed 

UniStar (Constellation) Calvert Cliffs MD US-EPR 1 1 3/08 6/3/08 Ph. 2 Completed 

DTE Energy Fermi MI ESBWR 1 1 9/18/08 11/25/08 Ph. 2 Ph. 2 

Dominion Energy North Anna VA US-APWR 1 11/27/07 1/28/08 Ph. A Ph. 2 

Duke Energy William States Lee  SC AP1000 2 12/13/07 2/25/08 Ph. B Ph. 2 

Florida Power and Light Turkey Point FL AP1000 2 6/30/09 9/4/09 Ph. A Ph. 2 

PPL (UniStar) Bell Bend PA US-EPR 1 10/10/08 12/19/08 Ph. A Ph. 2 

Progress Energy Shearon Harris NC AP1000 2 2/19/08 4/17/08 Ph. B Ph. 2 

Progress Energy Levy FL AP1000 2 7/30/08 10/6/08 Ph. B Ph. 3 
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 Entergy (NuStart) Grand Gulf MS ESBWR 1 2/08 4/17/08 Suspended Suspended 

Entergy River Bend LA ESBWR  1 9/25/08 12/4/08 Suspended Suspended 

AmerenUE (UniStar) Callaway MO US-EPR 1 7/24/08 12/12/08 Suspended Suspended 

UniStar (Constellation) Nine Mile Point  NY US-EPR 1 9/30/08 12/11/08 Suspended Suspended 

TVA  (NuStart) Bellefonte AL AP1000 2 10/07 1/18/08 Suspended Suspended 
1 Reference COL Application (R-COL)  

4Safety Review: R-COL Ph 1 Issue RAIs Ph 2 SER w/Open Items Ph 3 ACRS Review  Ph 4 Advanced SER/ No OI Ph 5 ACRS Review  Ph 6 Final SER 
S-COL Ph A Issue RAIs and supplemental RAIs Ph B Advanced SER/ No OI Ph C ACRS Review  Ph D Final SER 

5  Environmental Review Phases: Ph 1 Environmental Scoping Report  Ph 2 Draft EIS  Ph 3 Public comment Ph 4 Final EIS  
 

 

 

Reactor Design Certification (DC) 
Summary:  Two reactor designs that are being considered for 
future builds are certified; three new designs and two 
amendments are under NRC review. 

 GE ABWR – Certified in 1997 (10CFR52 App A). An amendment 
was sent in June 2009; under NRC review with rulemaking 
scheduled December 2011. Toshiba and GE have also submitted 
Design Certification renewal applications that are currently under 
review.  

 Westinghouse AP1000 – Certified 2006 (10CFR52 App D).  An 
amendment was sent in May 2007; under NRC review with 
rulemaking currently scheduled September 2011.  

 AREVA US-EPR – Submitted December 12, 2007, and docketed 
February 25, 2008; rulemaking expected in February 2013. 

 Mitsubishi Heavy Industries US-APWR – Submitted December 31, 
2007, and docketed February 29, 2008; rulemaking expected 2013. 

 GE ESBWR – Final Design Approval in March 2011; rulemaking 
scheduled for September 2011.  
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Early Site Permits (ESP)  

Summary:  Four ESPs issued; two under review: 

 The following ESPs have been issued:  Exelon – Clinton (IL), 
3/15/07; Entergy – Grand Gulf (MS), 4/5/07; Dominion – North 
Anna (VA), 11/ 27/07; Southern – Vogtle site (GA), 08/26/09. 

 On March 25, 2010, Exelon submitted an ESP application for its 
Victoria County site. This replaces a COL withdrawn July 2009. 

 PSEG submitted an ESP application for its nuclear plant site in 
Salem County, New Jersey, on May 26, 2010, which was docketed 
August 4, 2010 

 NRC anticipates two further ESP applications at Blue Castle and 
Callaway. 

New Nuclear Plant Orders 

Summary:  Four plant construction contracts have been 
initiated; nine power companies have ordered large component 
forgings from three reactor vendors for potential nuclear plants; 
one vendor ordered other large equipment; two vendors are 
building large fabrication facilities. 

Long-Lead Equipment Orders:  Toshiba and Westinghouse 
have placed large forging orders; Westinghouse has also 
ordered reactor coolant pumps and containment liner plates.  
 SCE&G and Southern have contracted with Westinghouse for long-

lead component forgings. 

 Japan Steel Works is expanding capacity; AREVA, Doosan, 
BWXT, and Russia’s Uralmash-Izhora Group (OMZ) are among 
those reportedly developing large forging capabilities. 

 AREVA’s heavy component manufacturing facility in Newport 
News, Virginia has been postponed until market conditions become 
more favorable 

 Shaw and Westinghouse built a 410,000-square-foot facility at the 
Port of Lake Charles, Louisiana, to produce structural, piping, 
equipment, and other modules for the AP1000 technology. 

Plant Construction Contracts:  Engineering, Procurement, 
and Construction (EPC) contracts signed for four plants; a term 
sheet for a future EPC contract has been signed for one plant.   
 Southern Nuclear with Westinghouse and Shaw Group for two 

AP1000s at Vogtle.  

 SCE&G and Santee Cooper with Westinghouse for two AP1000s 
at V.C. Summer. 

 Progress Energy with Westinghouse and Shaw Group for two 
AP1000s at Levy County.  

 STPNOC with Toshiba for two ABWRs at South Texas Project. 

 TVA has signed a conditional contract with AREVA for Engineering 
and Development to complete construction of Bellefonte Unit 1.  

 
 
 
 
 
 
 
 

New Plant Construction, Operation, Deferral 

Summary:  Site preparatory work is in progress for Vogtle, 
V.C. Summer nuclear projects.  TVA is proceeding with the 
completion of the Watts Bar 2 reactor and re-considering 
completion of Bellefonte 1 and 2. 

New Nuclear Plants under Construction:  In August 2009, 
NRC issued a Limited Work Authorization to Southern Nuclear 
Operating Company for the Vogtle nuclear plant site near 
Augusta, Georgia.   

 Safety-related construction for Vogtle began March 2010 with 
placement of engineered backfill in accordance with the Limited 
Work Authorization.  

 Early site preparation has begun for V.C Summer with excavation 
and fabrication of the reactor pressure vessel and steam 
generators 

 Watts Bar 2, near Spring City, Tennessee, resumed at an 
estimated total cost of $2.5 billion.  

 Construction permits have been reinstated for Bellefonte Units 1 
and 2 near Scottsboro, Alabama; the TVA Board approved $248 
million for Unit 1 construction and awarded engineering contract to 
Areva.  The TVA board of directors is expected to decide whether 
or not to continue with Unit 1 by August 2011.   

 Construction of some reactor designs to be built in the US is 
underway in other countries: four AP1000s in China, two APWRs in 
Japan, one EPR in Finland and another in France; four ABWRs are 
in operation in Japan and four are nearing completion in Japan and 
Taiwan.  

New Nuclear Plant Begin Operation:  None. 
 

Federal Financial Incentives 

Summary:  EPAct 2005 incentives are at various stages of 
development: two rules issued and one notice published.  

Standby Support:  Rule issued, no contract issued. 
 Final Rulemaking Issued August 2006. 

Production Tax Credits:  Notice issued.  
 Internal Revenue Bulletin 2006-18 published May 2006. 

 Treasury/IRS may issue additional guidance on Tax Credits for 
new nuclear plants; however, a date has not been set. 

Nuclear Energy Facility Loan Guarantees:  Congress 
granted DOE authority to issue $20.5 billion in guaranteed 
loans.   

 DOE issued solicitations for $18.5 billion in loan guarantees for 
new nuclear power facilities and $2 billion for the “front end” of the 
nuclear fuel cycle on June 30, 2008. 

 DOE offered a conditional commitment agreement for $2 billion to 
AREVA to support the Eagle Rock Enrichment Facility in Idaho 
Falls, Idaho.  

 DOE has issued conditional commitment agreements to Georgia 
Power Corp., Oglethrope Power Corp. and the Municipal Authority 
of Georgia for the financing of Vogtle Units 3 and 4, totaling $8.33 
billion  

Due to the current limited guarantee authority, DOE has narrowed the 
remaining power facilities under consideration for loan guarantees to 
three applicants, which are planning to build a total of five reactors. 


